

SHASTA LAFCO SOI/MSR UPDATES - MASTER PLAN PROCESS
FINAL Hearing Schedule - Updated December 19, 2014
(Italics indicate studies completed)

SOI/MSR WORK PLAN: THIRTEEN STEPS TO APPROVAL

Agency Name	1 Contact With Agency	2 RFI sent to Agency	3 RFI received from Agency	4 DMSR prepared by staff	5 DMSR Comments received	6 DSOI Prepared by staff	7 DSOI Comments Received	8 CEQA Noticed & Circulated; DFW-NED	9 CEQA Comments Received	10 Hearing Noticed & Report Circulated	11 Hearing Date Set	12 Approved by Commission Resolution	13 Final Approval Filed	Current Targeted Hearing Scheduled
Igo-Ono CSD	2/7/14	2012	Yes	X	X	X	X	X	X	X	03/06/14	03/06/14 2014-02	03/06	03/2014
Shasta County Lighting CSA #15	01/14	2014	Yes	X	X	X	X	X	X	X	03/16/14	03/06/14 2014-03	03/06	03/2014
Fall River Valley CSD	6/11	8/11	11/11	X	X	X	X	X	X	X	03/06/14	03/06/14 2014-04	03/06	03/2014
Fall River RCD	01/14	2014	Yes	X	X	X	X	X	X	X	04-03-14	04/03/14 2014-06	04/03	04/2014
Western Shasta RCD	01/14	2014	Yes	X	X	X	X	X	X	X	04-03-14	04/03/14 2014-05	04/03	04/2014
Burney Basin MAD	01/14	2014	Yes	X	X	X	X	X	X	X	04-03-14	04/03/14 2014-08	04/03	04/2014
Pine Grove MAD	01/14	2014	Yes	X	X	X	X	X	X	X	04-03-14	04/03/14 2014-09	04/03	04/2014
Shasta MVCD	2013	2013	8/13	X	x	X	x	x	x	x	04-03-14	04/03/14 2014-07	04/03	04/2014
Shasta County Fire CSA #1	01/14	2003	01/14	X	X	X	X	X	X	X	05/01/14	05/03/14 2014-	05/03	05/2014
Castella FPD	2012	2012	7/12	X	X	X	X	X	X	X	05/01/14	05/03/14 2014	05/03	05/2014
Anderson City	Yes	Yes	09/13	X	X	X	X	X	X	X	05/01/14	05/03/14 2014-	05/03	05/2014
Mountain Gate CSD	11/13	Yes	01/14	X	X	X	X	X	X	X	06/05/14	06/05/14 2014-	06/05	06/2014
Tucker Oaks WD	2014	Yes	04/14	X	X	X	X	X	X	X	06/05/14	06/05/14 2014-	06/05	06/2014
Cottonwood WD	2005	2005	05/14	X	X	X	X	X	X	X	08/07/14	08/07/14 2014-19	08/07	08/2014
Anderson- Cottonwood ID	2013	2013	11/13	X	X	X	X	X	X	X	08/07/14	08/07/14 2014-20	08/07	08/2014
Burney CSA #7	2003	2003	2003	X	X	X	X	X	X	X	08/07/14	08/07/14 2014-18	08/07	08/2014
Sugar Loaf CSA #2	2003	2003	2003	X	X	X	X	X	X	X	09/2014	09/04/14 2014-22	09/04	09/2014

RFI = Request for Information; DMSR = Draft Municipal Service Review; DSOI = Draft Sphere of Influence; FSOI = Final Sphere of Influence;
 CEQA = California Environmental Quality Act; SDFW = State Department of Fish & Wildlife; NED = No Effect Determination
 Zero SOI = non-functional, should be dissolved

SHASTA LAFCO SOI/MSR UPDATES - MASTER PLAN PROCESS
FINAL Hearing Schedule - Updated December 19, 2014
(Italics indicate studies completed)

SOI/MSR WORK PLAN: THIRTEEN STEPS TO APPROVAL

Agency Name	1 Contact With Agency	2 RFI sent to Agency	3 RFI received from Agency	4 DMSR prepared by staff	5 DMSR Comments received	6 DSOI Prepared by staff	7 DSOI Comments Received	8 CEQA Noticed & Circulated; DFW-NED	9 CEQA Comments Received	10 Hearing Noticed & Report Circulated	11 Hearing Date Set	12 Approved by Commission Resolution	13 Final Approval Filed	Current Targeted Hearing Scheduled
Shasta CSD	2003	2003	7/03	X	X	X	X	X	X	X	09/2014	09/04/14 2014-25	09/04	09/2014
Shasta Lake FPD	2008	2008	4/08	10/13	X	X	X	X	X	X	09/2014 11/2014	Approved	11/06	09/04/2014, Reconsider: 11/06/14
Tucker Oaks WD	2014	Yes	04/14	X	X	X	X	X	X	X	06/05/14 Amend: 10/02/14	Approved	10/02	10/02/14
Burney WD	10/13	2013	10/13	X	X	X	X	X	X	X	10/2014	Approved	11/06	10/02/14 To 11/06
Burney FPD	10/13	2013	10/13	X	X	X	X	X	X	X	10/2014	Approved	11/06	10/02/14 to 11/06
Mayers Memorial HCD	2013	2013	11/13	X	X	X	X	X	X	X	10/2014	Approved	11/06	10/02/14 to 11/06
Shasta Lake FPD	2008	2008	4/08	10/13	X	X	X	X	X	X	09/2014	Approved	11/06	11/06/14
Shasta Lake City	11/13	2013	11/13	X	X	X	X	X	X	X	09/2014	Approved	11/06	10/02/14 11/06/14
Centerville CSD	2004	2004	2004	X	X	X	X	X	X	X	09/2014	Approved	11/06	09/04/14 10/02/14 11/06/17
Clear Creek CSD	2003	2003	4/2003	X	X	X	X	X	X	X	11/2014	Approved	11/20	9/02/14 To 11/20/14
Castella CSA #3	2003	2003	2003	X	X	X	X	X	X	X	12/04/14	Approved	12/04	12/04/14
Crag View CSA #23	2003	2003	2003	X	X	X	X	X	X	X	12/04/14	Approved	12/04	12/04/14
Palo Cedro CSA #8	2003	2003	2003	X	X	X	X	X	X	X	12/04/14	Approved	12/04	12/04/14
French Gulch CSA #11	2003	2003	2003	X	X	X	X	X	X	X	12/04/14	Approved	12/04	12/04/14
Alpine Meadows CSA #13	2003	2003	2003	X	X	X	X	X	X	X	12/18/14	Approved	x	12/18/14

RFI = Request for Information; DMSR = Draft Municipal Service Review; DSOI = Draft Sphere of Influence; FSOI = Final Sphere of Influence;
 CEQA = California Environmental Quality Act; SDFW = State Department of Fish & Wildlife; NED = No Effect Determination
 Zero SOI = non-functional, should be dissolved

SHASTA LAFCO SOI/MSR UPDATES - MASTER PLAN PROCESS
FINAL Hearing Schedule - Updated December 19, 2014
(Italics indicate studies completed)

SOI/MSR WORK PLAN: THIRTEEN STEPS TO APPROVAL

Agency Name	1 Contact With Agency	2 RFI sent to Agency	3 RFI received from Agency	4 DMSR prepared by staff	5 DMSR Comments received	6 DSOI Prepared by staff	7 DSOI Comments Received	8 CEQA Noticed & Circulated; DFW-NED	9 CEQA Comments Received	10 Hearing Noticed & Report Circulated	11 Hearing Date Set	12 Approved by Commission Resolution	13 Final Approval Filed	Current Targeted Hearing Scheduled
<i>Belmont CSA #14</i>	2003	2003	2003	X	X	X	X	X	X	X	12/18/14	X	X	12/18/14
<i>Cottonwood CSA #17</i>	2003	2003	2003	X	X	X	X	X	X	X	12/18/14	X	X	12/18/14
<i>Keswick CSA #25</i>	2003	2003	2003	X	X	X	X	X	X	X	12/18/14	X	X	12/18/14
<i>Jones Valley CSA #6</i>	2003	2003	2003	X	X	X	X	X	X	X	12/18/14	X	X	12/18/14
<i>Bella Vista WD</i>	2013	2013	10/13	X	X	X	X	X	X	X	11/2014	12/18/2014	X	12/18/14
Buckeye FPD	2013	2013	2013	10/13	X	X	X	X	X	X	11/2014	Continued to 02/12/2015		11/20/14 continued to 12/18; continued to 02/12/15
<i>Redding City</i>	2003	2008	2008	X	X	X	X	X	X	X	11/2014	12/18/2014	X	12/18/14
FRV Coordinated SOI: McArthur, NW Lassen FPDs	2012	2012	12/13	X	X	X	X	X	X	X	12/2014	Continued to 02/12/2015		09/04/2014 continued to: 11/06/14 Continued to: 12/18; Continued to :02/12/15
Fall River Mills Fire Protection District	2003	2008	2014	X	X	X	X	X	X	X	12/18/14	Continued to 02/15/2015		09/04/2014 continued to: 11/06/14 Continued to: 12/18; Continued to :02/12/15
<i>Silverbridge CSA #5</i>	?	--	--	--	--	--	--	--	--	--	12/18/14	Zero SOI Approved	X	12/18/14

RFI = Request for Information; DMSR = Draft Municipal Service Review; DSOI = Draft Sphere of Influence; FSOI = Final Sphere of Influence;
 CEQA = California Environmental Quality Act; SDFW = State Department of Fish & Wildlife; NED = No Effect Determination
 Zero SOI = non-functional, should be dissolved

SHASTA LAFCO SOI/MSR UPDATES - MASTER PLAN PROCESS
FINAL Hearing Schedule - Updated December 19, 2014
(Italics indicate studies completed)

SOI/MSR WORK PLAN: THIRTEEN STEPS TO APPROVAL

Agency Name	1 Contact With Agency	2 RFI sent to Agency	3 RFI received from Agency	4 DMSR prepared by staff	5 DMSR Comments received	6 DSOI Prepared by staff	7 DSOI Comments Received	8 CEQA Noticed & Circulated; DFW-NED	9 CEQA Comments Received	10 Hearing Noticed & Report Circulated	11 Hearing Date Set	12 Approved by Commission Resolution	13 Final Approval Filed	Current Targeted Hearing Scheduled
Whispering Oaks CSA #9	?	--	--	--	--	--	--	--	--	--	12/18/14	Zero SOI Approved	X	12/18/14
Shasta Lake Ranchos CSA #10	2003	2003	2003	---	--	--	--	--	--	--	12/18/14	Zero SOI Approved	X	12/18/14
Holiday Acres CSA #12	2014	--	--	--	--	--	--	--	--	--	12/18/14	Zero SOI Approved	X	12/18/14
Tormey Drain CSA #16	2014	--	--	--	--	--	--	--	--	--	12/18/14	Zero SOI Approved	X	12/18/14
Cairns Road CSA #18	2014	--	--	--	--	--	--	--	--	--	12/18/14	Zero SOI Approved	X	12/18/14
River Oaks CSA #19	2014	--	--	--	--	--	--	--	--	--	12/18/14	Zero SOI Approved	X	12/18/14
Anderwood CSA #21	2014	--	--	--	--	--	--	--	--	--	12/18/14	Zero SOI Approved	X	12/18/14
White Oak CSA #24	2014	--	--	--	--	--	--	--	--	--	12/18/14	Zero SOI Approved	X	12/18/14
Knighton Road CSA #26	2014	--	--	--	--	--	--	--	--	--	12/18/14	Zero SOI Approved	X	12/18/14

RFI = Request for Information; DMSR = Draft Municipal Service Review; DSOI = Draft Sphere of Influence; FSOI = Final Sphere of Influence;
 CEQA = California Environmental Quality Act; SDFW = State Department of Fish & Wildlife; NED = No Effect Determination
 Zero SOI = non-functional, should be dissolved

SHASTA LAFCO SOI/MSR UPDATES - MASTER PLAN PROCESS
FINAL Hearing Schedule - Updated December 19, 2014
(Italics indicate studies completed)

SOI/MSR WORK PLAN: THIRTEEN STEPS TO APPROVAL
AGENCIES WITH COMPLETED SOI/MSR STUDIES AS OF 10/2013:

(## = Incorrect agency boundary shown on adopted maps; revisions needed during 2015 to correct identified service areas.)

<i>Agency Name</i>	<i>Type of Agency</i>	<i>Current Services</i>	<i>Attachment A Completion Estimate</i>	<i>Status Reviewed</i>	<i>MSR Started</i>	<i>MSR Prepared</i>	<i>SOI Started</i>	<i>SOI Prepared</i>	<i>Completed</i>	<i>Comments</i>
<i>Anderson</i>	<i>FPD</i>	<i>Fire, EMS</i>	<i>07/2013</i>			<i>09/2013</i>		<i>09/2013</i>	<i>09/2013</i>	<i>Independent Board</i>
<i>Cottonwood</i>	<i>FPD</i>	<i>Fire, EMS</i>	<i>07/2013</i>			<i>09/2013</i>		<i>09/2013</i>	<i>09/2013</i>	<i>Independent Board</i>
<i>Happy Valley</i>	<i>FPD</i>	<i>Fire, EMS</i>	<i>07/2013</i>			<i>09/2013</i>		<i>09/2013</i>	<i>09/2013</i>	<i>Independent Board</i>
<i>Millville</i>	<i>FPD</i>	<i>Fire, EMS</i>	<i>07/2013</i>			<i>09/2013</i>		<i>09/2013</i>	<i>09/2013</i>	<i>Independent Board</i>
<i>Anderson ##</i>	<i>CD</i>	<i>Cemetery</i>	<i>07/2013</i>			<i>09/2013</i>		<i>09/2013</i>	<i>09/2013</i>	<i>Independent Board</i>
<i>Burney ##</i>	<i>CD</i>	<i>Cemetery</i>	<i>07/2013</i>			<i>09/2013</i>		<i>09/2013</i>	<i>09/2013</i>	<i>Independent Board</i>
<i>Cottonwood ##</i>	<i>CD</i>	<i>Cemetery</i>	<i>07/2013</i>			<i>09/2013</i>		<i>09/2013</i>	<i>09/2013</i>	<i>Independent Board</i>
<i>Fall River Mills</i>	<i>CD</i>	<i>Cemetery</i>	<i>07/2013</i>			<i>09/2013</i>		<i>09/2013</i>	<i>09/2013</i>	<i>Independent Board</i>
<i>Halcumb ##</i>	<i>CD</i>	<i>Cemetery</i>	<i>07/2013</i>			<i>09/2013</i>		<i>09/2013</i>	<i>09/2013</i>	<i>Independent Board</i>
<i>Manton Joint</i>	<i>CD</i>	<i>Cemetery</i>	<i>07/2013</i>			<i>09/2013</i>		<i>09/2013</i>	<i>09/2013</i>	<i>Independent Board</i>
<i>Millville Masonic & Odd Fellows ##</i>	<i>CD</i>	<i>Cemetery</i>	<i>07/2013</i>			<i>09/2013</i>		<i>09/2013</i>	<i>09/2013</i>	<i>Independent Board</i>
<i>Pine Grove</i>	<i>CD</i>	<i>Cemetery</i>	<i>07/2013</i>			<i>09/2013</i>		<i>09/2013</i>	<i>09/2013</i>	<i>Independent Board</i>

ATTACHMENT A
SHASTA LAFCO MSR/SOI COMPLETION TARGET SCHEDULE

District/City Name	Type of District	Adopted MSR/SOI Plan Schedule	MSR Status	Target MSR/SOI Completion
Anderson	Fire Protection	July 2013	Adopted & Filed	NA
Cottonwood	Fire Protection	July 2013	Adopted & Filed	NA
Happy Valley	Fire Protection	July 2013	Adopted & Filed	NA
Millville	Fire Protection	July 2013	Adopted & Filed	NA
Anderson	Cemetery	September 2013	Adopted & Filed	NA
Burney	Cemetery	September 2013	Adopted & Filed	NA
Cottonwood	Cemetery	September 2013	Adopted & Filed	NA
Fall River Mills	Cemetery	September 2013	Adopted & Filed	NA
Halcumb	Cemetery	September 2013	Adopted & Filed	NA
Manton Joint	Cemetery	September 2013	Adopted & Filed	NA
Millville Masonic & Odd Fellows	Cemetery	September 2013	Adopted & Filed	NA
Pine Grove	Cemetery	September 2013	Adopted & Filed	NA
Buckeye	Fire Protection	October 2013	Scheduled	By May 1, 2014
Burney	Fire Protection	October 2013	Scheduled	By May 1, 2014
Castella	Fire Protection	October 2013	Scheduled	By May 1, 2014
Fall River Mills	Fire Protection	October 2013	Scheduled	By May 1, 2014
McArthur	Fire Protection	October 2013	Scheduled	By May 1, 2014
Shasta Lake	Fire Protection	October 2013	Scheduled	By May 1, 2014
Anderson-Cottonwood	Irrigation	December 2013	Scheduled	By May 1, 2014
Bella Vista	Water	December 2013	Scheduled	By May 1, 2014
Burney	Water	December 2013	Scheduled	By May 1, 2014
Tucker Oaks	Water	December 2013	Scheduled	By May 1, 2014
Centerville	Community Service	February 2014	Scheduled	By May 1, 2014
Clear Creek	Community Service	February 2014	Scheduled	By May 1, 2014
Igo-Ono	Community Service	February 2014	Scheduled	By May 1, 2014
Mountain Gate	Community Service	February 2014	Scheduled	By May 1, 2014
Shasta	Community Service	February 2014	Scheduled	By May 1, 2014
Fall River Mills	Community Service	February 2014	Scheduled	By May 1, 2014
Mayers Memorial	Hospital	February 2014	Scheduled	By May 1, 2014
Cottonwood	Water/Waste	February 2014	Scheduled	By May 1, 2014
Fall River	Resource Conservation	April 2014	Scheduled	By May 1, 2014
Western Shasta	Resource Conservation	April 2014	Scheduled	By May 1, 2014
Anderson	City	August 2014	Scheduled	By November 1, 2014
Redding	City	August 2014	Scheduled	By November 1, 2014
Shasta Lake	City	August 2014	Scheduled	By November 1, 2014
Shasta County	County	August 2014	Scheduled	By November 1, 2014
Burney Basin	Mosquito Abatement	October 2014	Scheduled	By November 1, 2014
Pine Grove	Mosquito Abatement	October 2014	Scheduled	By November 1, 2014
Shasta	Mosquito and Vector Control	October 2014	Scheduled	By November 1, 2014