

SHASTA LAFCO SOI/MSR UPDATES - MASTER PLAN PROCESS

Hearing Schedule - Updated April 3, 2014

SOI/MSR WORK PLAN: THIRTEEN STEPS TO APPROVAL

<i>Agency Name</i>	<i>1 Contact With Agency</i>	<i>2 RFI sent to Agency</i>	<i>3 RFI received from Agency</i>	<i>4 DMSR prepared by staff</i>	<i>5 DMSR Comments received</i>	<i>6 DSOI Prepared by staff</i>	<i>7 DSOI Comments Received</i>	<i>8 CEQA Noticed & Circulated; DFW-NED</i>	<i>9 CEQA Comments Received</i>	<i>10 Hearing Noticed & Report Circulated</i>	<i>11 Hearing Date Set</i>	<i>12 Approved by Commission</i>	<i>13 Final Approval Filed</i>	<i>Current Targeted Hearing Scheduled</i>
Igo-Ono CSD	2/7/14	2012	10/12	X	X	X	X	X	X	X	03/06/14	03/06/14 Res 14-02	X	03/2014
Shasta County Lighting CSA #15	01/14			X	X	X	X	X	X	X	03/16/14	03/06/14 Res 14-03	X	03/2014
Fall River Valley CSD	6/11	8/11	11/11	X	X	X	X	X	X	X	03/06/14	03/06/14 Res 14-04	x	03/2014
Fall River RCD	01/14			X	X	X	X	X	X	X	04-03-14			04/2014
Western Shasta RCD	01/14			X	X	X	X	X	X	X	04-03-14			04/2014
Burney Basin MAD	01/14			X	X	X	X	X	X	X	04-03-14			04/2014
Pine Grove MAD	01/14			X	X	X	X	X	X	X	04-03-14			04/2014
Shasta MVCD	2013	2013	8/13	x	x	X	x	x	x	x	04-03-14			04/2014
Shasta County Fire CSA #1	01/14	2003	2003	2003							05/01/14			05/2014
Burney FPD	10/13	2013	10/13	10/13							05/01/14			05/2014
Castella FPD	2012	2012	7/12	10/13							05/01/14			05/2014
Shasta Lake FPD	2008	2008	4/08	10/13							05/01/14			05/2014
Anderson City	Yes	Yes	09/13								05/01/14			05/2014
Fall River Mills FPD	2013	2013	6/13	10/13										06/2014
McArthur FPD	2012	2012	12/12	10/13										06/2014
Mayers Memorial HC	2013	2013	11/13											06/2014
Mountain Gate CSD	11/13			Yes										06/2014
Redding City	2003	2008	2008	2008	2008	2008								07/2014
Buckeye FPD	2013	2013		10/13										07/2014
Bella Vista WD	2013	2013	10/13	2007										07/2014
Shasta Lake City	11/13	2013	11/13											08/2014
Centerville CSD	2004	2004	2004	8/06										08/2014
Shasta CSD	2003	2003	7/03	2003										08/2014
Clear Creek CSD	2003	2003	4/2003	08/03										09/2014
Anderson- Cottonwood ID	2013	2013	11/13											09/2014
Burney WD	2006	2006	2006											10/2014
Tucker Oaks WD														10/2014

RFI = Request for Information; DMSR = Draft Municipal Service Review; DSOI = Draft Sphere of Influence; FSOI = Final Sphere of Influence;
CEQA = California Environmental Quality Act; SDFW = State Department of Fish & Wildlife; NED = No Effect Determination

SHASTA LAFCO SOI/MSR UPDATES - MASTER PLAN PROCESS

Hearing Schedule - Updated April 3, 2014

<i>Agency Name</i>	<i>1 Contact With Agency</i>	<i>2 RFI sent to Agency</i>	<i>3 RFI received from Agency</i>	<i>4 DMSR prepared by staff</i>	<i>5 DMSR Comments received</i>	<i>6 DSOI Prepared by staff</i>	<i>7 DSOI Comments Received</i>	<i>8 CEQA Noticed & Circulated; DFW-NED</i>	<i>9 CEQA Comments Received</i>	<i>10 Hearing Noticed & Report Circulated</i>	<i>11 Hearing Date Set</i>	<i>12 Approved by Commission</i>	<i>13 Final Approval Filed</i>	<i>Current Targeted Hearing Scheduled</i>
Cottonwood WD	2005	2005	2005	2006										10/2014
Castella CSA #3	2003	2003	2003	2003										11/2014
Jones Valley CSA #6	2003	2003	2003	2003										11/2014
Burney CSA #7	2003	2003	2003	2003										11/2014
Palo Cedro CSA #8	2003	2003	2003	2003										11/2014
French Gulch CSA #11	2003	2003	2003	2003										11/2014
Alpine Meadows CSA #13	2003	2003	2003	2003										11/2014
Belmont CSA #14	2003	2003	2003	2003										11/2014
Crag View CSA #23	2003	2003	2003	2003										11/2014
Keswick CSA #25	2003	2003	2003	2003										11/2014
Cottonwood CSA #17	2003	2003	2003	2003										11/2014
Shasta Lake Ranchos CSA #10	2003	2003	2003	2003										11/2014
Holiday Acres CSA #12	2003	2003	2003	2003										11/2014
Sugar Loaf CSA #2	2003	2003	2003	2003										11/2014

AGENCIES WITH COMPLETED SOI/MSR STUDIES:

<i>Agency Name</i>	<i>Type of Agency</i>	<i>Current Services</i>	<i>Attachment A Completion Estimate</i>	<i>Status Reviewed</i>	<i>MSR Started</i>	<i>MSR Prepared</i>	<i>SOI Started</i>	<i>SOI Prepared</i>	<i>Completed</i>	<i>Comments</i>
Anderson	FPD	Fire, EMS	07/2013			09/2013		09/2013	09/2013	Independent Board
Cottonwood	FPD	Fire, EMS	07/2013			09/2013		09/2013	09/2013	Independent Board
Happy Valley	FPD	Fire, EMS	07/2013			09/2013		09/2013	09/2013	Independent Board
Millville	FPD	Fire, EMS	07/2013			09/2013		09/2013	09/2013	Independent Board
Anderson	CD	Cemetery	07/2013			09/2013		09/2013	09/2013	Independent Board
Burney	CD	Cemetery	07/2013			09/2013		09/2013	09/2013	Independent Board
Cottonwood	CD	Cemetery	07/2013			09/2013		09/2013	09/2013	Independent Board
Fall River Mills	CD	Cemetery	07/2013			09/2013		09/2013	09/2013	Independent Board
Halcumb	CD	Cemetery	07/2013			09/2013		09/2013	09/2013	Independent Board
Manton Joint	CD	Cemetery	07/2013			09/2013		09/2013	09/2013	Independent Board

RFI = Request for Information; DMSR = Draft Municipal Service Review; DSOI = Draft Sphere of Influence; FSOI = Final Sphere of Influence;
CEQA = California Environmental Quality Act; SDFW = State Department of Fish & Wildlife; NED = No Effect Determination

SHASTA LAFCO SOI/MSR UPDATES - MASTER PLAN PROCESS
Hearing Schedule - Updated April 3, 2014

<i>Agency Name</i>	<i>Type of Agency</i>	<i>Current Services</i>	<i>Attachment A Completion Estimate</i>	<i>Status Reviewed</i>	<i>MSR Started</i>	<i>MSR Prepared</i>	<i>SOI Started</i>	<i>SOI Prepared</i>	<i>Completed</i>	<i>Comments</i>
<i>Millville Masonic & Odd Fellows</i>	<i>CD</i>	<i>Cemetery</i>	<i>07/2013</i>			<i>09/2013</i>		<i>09/2013</i>	<i>09/2013</i>	<i>Independent Board</i>
<i>Pine Grove</i>	<i>CD</i>	<i>Cemetery</i>	<i>07/2013</i>			<i>09/2013</i>		<i>09/2013</i>	<i>09/2013</i>	<i>Independent Board</i>